

1. Project Management Tool Report: Dream Drive

Tool Used: Trello

Methodology: Agile (Kanban)

Project Duration: [Insert Start Date] – April 2026

1. Introduction

To ensure the timely completion of the "Dream Drive" web application and the final year research, **Trello** was utilized as the primary project management tool. Trello's visual, card-based interface allowed for efficient tracking of technical development, data collection (web scraping), and report writing.

2. Rationale for Tool Selection

Trello was chosen for the following reasons:

- **Visual Progress Tracking:** The Kanban board provided a clear overview of the project's status.
- **Flexibility:** It allowed for easy movement of tasks between development phases (e.g., moving a Python bug from "In Progress" to "Testing").
- **Mobile Synchronization:** Allowed for managing research tasks while visiting local garages for data elicitation.

3. Project Organization (The Kanban Board)

The project was managed using four primary lists:

2. **Backlog:** All potential features (e.g., adding a chat feature, scraping additional garage data).
3. **To-Do:** Current week's priorities (e.g., "Refine recommendation logic," "Write SRS report").
4. **In Progress:** Active tasks (e.g., "Designing Streamlit UI," "Cleaning garage_list.pkl data").
5. **Done:** Completed milestones (e.g., "Literature Survey finalized," "UAT completed").

4. Key Project Milestones Tracked

Milestone	Trello Card Details	Date Completed
Research Design	Defined the focus on social media influence and local garages.	[Date]

Milestone	Trello Card Details	Date Completed
Data Acquisition	Used Apify for scraping initial garage data and social media trends.	[Date]
MVP Development	Built the initial recommendation engine using Python.	[Date]
Documentation	SRS, UAT, and PM reports finalized.	April 2026

5. Agile Practices Applied

- **Sprints:** Tasks were broken down into 1-week sprints to stay on schedule for university deadlines.
- **Labels:** Used color-coded labels to distinguish between **Technical Tasks** (Python/Streamlit), **Research Tasks** (Literature Survey), and **Documentation**.
- **Checklists:** Used internal checklists within Trello cards to track sub-tasks, such as "Clean CSV" and "Convert to Pickle."

6. Evaluation and Conclusion

Using Trello significantly reduced "project creep" and ensured that the technical build of the recommendation system did not overshadow the academic writing requirements.

Conclusion: The project was completed on time, with all high-priority cards moved to the "Done" list by the final submission deadline.